Level 1 Timing

Mon 5/23/05

Predeces| [ 1 J2 [3 4[5 [6]7[8]9J10J11]12]13[14[15[16[17[18 1920212223 24252627 [28[29[30[31][32[33[34][35][36]37]38]39

ID Task Name Duration

1 |COT 6.82 days

2 TOF 0.08 days

3 Chamber Drift 1.56 days 2
4 ASD + Cable 0.58 days 3
5 TDC 0.1 days 4
6 Mezz Card Processing 2.12 days 5
7 Ansley 2.38 days 6
8 Stereo Mezz Card Processing 0.76 days 5
9 Fiber 3.51 days 8
10 |XFT 10.8 days

11 Alignment FIFOs to Finder 0.75 days 7
12 Finder FPGA 1.85days 11
13 Finder Output 0.4 days 12
14 Finder to Linker 0.25 days 13
15 Linker Input Registering 0.38 days 14
16 Linker FPGA 2.52 days 15
17 Format Linker Data 0.35 days 16
18 Alignment FIFOs to Stereo Finn  0.87 days 9
19 Stereo Finder FPGA 3.5days 18
20 Stereo Finder to SLAM 1.05 days 19
21 Wait for last Stereo Pixel 2.2 days 20
22 SLAM 0.75 days 21,17
23 SLAM Output Latch and MUX 0.25 days 22
24 Cable to XTRP 0.83 days 23
25 XFT Il Timing Contingency 1.35days 24
26 XFT Data Ready 0 days 25
27 |XTRP 5 days

28 De-Mux Linker Data 1day 26
29 LV1 track decision 3.5 days 28
30 Cable to Pre-Fred 0.5 days 29
31 L1 Cal Decision 0.75 days 28
32 Cable to L1 Cal. 0.75 days 31
33 L1 Muon Decison 1.5 days 28
34 Cable to L1 Muon 0.5 days 33
35

36 [Calorimeter FE 11 days

37 TOF 0.08 days

38 PMT Transit 0.53 days 37
39 Signal Cable 0.23 days 38
40 Phase Adjustment 0.26 days 39
41 QIE Aanalog Out 2.8 days 40
42 ADC 3.5days 41
43 FRAM Output + Latch 0.7 days 42
44 FPGA Trig Sum Output 1.9 days 43
45 FRAM Et Output + Latch 1day 44
46 |LV1 Calorimeter Trg 13.39 days

47 Cable + L1 Aux 3 days 45
48 DIRAC Latch 0.5 days 47
49 Data Synch 0.5 days 32,48
50 DIRAC TOWTRG Process 2 days 49
51 CRATESUM TOWTRG 1 day 50
52 TOWTRG to Pre-Fred 1day 51
53 DIRAC Sum Et 2 days 48
54 CRATESUM Sum Et 1 day 53
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55 Sum Et to Pre-Fred 1day 54

56

57 |LV1 Decision 7.89 days

58 TOWTRG Pre-Fred 1day 52

59 Sum Et Pre-Fred 3 days 55

60 Muon Pre-Fred 0.5 days 143

61 Track Pre-Fred 0.5 days 30

62 Fred Processing 1 day 58,59,¢ WL
63 |TS Propogation 4.5 days

64 TS logic 1 day 62

65 Allow Readout of -1 x-ing 1 day 64

66 XPT (Taxi) 2.5 days 65

67 |To Frontend 3 days

68 XPT to TRACER/FE 3 days 66

69 |To SVX3 7.47 days

70 XPT to SRC taxi link 0.3 days 66

71 Latch to SRC Clock 0.7 days 70

72 Taxi Decoding 0.85 days 71

3 Taxi Decoder Register 0.15 days 72

74 SRC Register 1lday 73

75 SRC to FIB Fanout 3.4 days 74 h
76 FIB Crate Processing 0.25 days 75 %
77 FIB to Port-Card 0.65 days 76 8
78 Port-Card to SVX3 0.17 days 77 |
79

80 |CMU 13 days

81 TOF 0.09 days I

82 chamber drift 6.16 days 81 \ b

83 preamp+cable 0.42 days 82

84 ASD+ansley 2.45 days 83

85 TDC 0.1 days 84

86 CMU delta-t 0.32 days 85 %ﬁ

87 **TTNCE** 0.46 days 86 a

88 serial link to Matchbox 3 days 87

89 |CMX 20 days

90 TOF 0.17 days I

91 chamber drift 12.92 days 90 \ h

92 preamp+cable 0.64 days 91 |’__|;

93 ASD+ansley 2.45 days 92 \ 8

94 TDC 0.1 days 93

95 CMX delta-t 0.32 days 94 [%%

96 **TTNCE** 0.4 days 95 al

97 serial link to Matchbox 3 days 96 —

9% [CMP 20 days

99 TOF 0.13 days I

100 chamber drift 13.02 days 99 \ L

101 preamp+cable 0.45 days 100 D;

102 ASD+ansley 2.45 days 101 \ L

103 TDC 0.1 days 102

104 primitive (pulse stretch) 0.4 days 103

105 primitive (pattern match) 0.3 days 104

106 **TTNCE** 0.15 days 105 15

107 serial link to PreMatch 3 days 106

108 |CSP 8 days P
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109 TOF 0.13 days

110 PMT 0.46 days 109

111 signal cable 2.57 days 110

112 Discriminator 0.38 days 111

113 ribbon cable 0.42 days 112

114 TDC 0.1 days 113

115 signal gating 0.25 days 114

116 **TTNCE** 0.69 days 115 al
117 serial link to PreMatch 3 days 116

118 |CSX 8 days

119 TOF 0.17 days

120 PMT 0.27 days 119 ]ﬁt

121 signal cable 2.57 days 120 %;

122 Discriminator 0.38 days 121

123 Fanout/cable 0.1 days 122 E

124 Mean Timer 0.38 days 123

125 ribbon cable 0.42 days 124 [i
126 TDC 0.1 days 125

127 signal gating 0.25 days 126 |
128 **TTNCE** 0.36 days 127

129 serial link to Match box 3 days 128

130 |CMP/CSP PreMatch 1.1 days

131 Cell finding 0.4 days 107,11

132 Coord conversion 0.4 days 131

133 Latch Pattern 0.2 days 132

134 J3 Backplane to Matchbox 0.1 days 133

135 |Matchbox 1 day

136 Azimuth matching 0.4 days 34,88,¢

137 Local trigger counting 0.4 days 136

138 Latch Pattern 0.1 days 137 A
139 J3 backplane to MTSM 0.1 days 138

140 |MTSM 1.4 days

141 Global trigger counting 0.4 days 139

142 Latch Pattern 0.5 days 141

143 MTSM to Pre-Fred 0.5 days 142
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